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ESTIMATE RUN 06/14/2011

ESTIMATE SUMMARY 12:31:58

CONTID: C16700         ESTIMATE NO: 0006 PROG 2005

PCN: 16700-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 392 CBC REPAIR PERCENT TIME:

PROJECT NO: C392A-013                     

SH 392 CBC REPAIR

NAME OF ROAD: 392B

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

MOUNTAIN CONSTRUCTORS, INC. PAY PERIOD ENDING 05/27/2011 DATE TIME STARTED 11/17/2010

P.O. BOX 405 DATE LET 10/21/2010 DATE WORK BEGAN

 DATE AWARDED 10/28/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/08/2010 DATE ACCEPTED

PLATTEVILLE CO 80651-0405970-785-6161 DATE NOTICE TO PROCEED 11/17/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,002,758.96 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 918,389.45 NON-PARTICIPATING 25,553.05

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

89.52

WORK DAYS

WORK DAYS

93.57%

64,525.99

25,553.05

25,553.05

25,553.05

$

$

$

$

21,110.00

917,122.97

938,232.97

0.00

938,232.97

-13,775.84

0.00

924,457.13

0.00

AMOUNT DUE 924,457.13 25,553.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 25,553.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

94.0 TIME ALLOW: 105

ORIG TIME ALLOW: 90
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PCN: 16700-BID    ESTIMATE RUN 06/14/2011

PROJECT: C392A-013                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

1.000

L S 

17,190.00000 17,190.001.000

0.00

0010 Removal of Tree 20.000

0.000

202-00010  
 

20.000

EACH

557.00000 11,140.0020.000

0.00

0011 Added Item (Dollar)/ 11.000

0.000

900-00006  
 

11.000

DOL 

1,000.00000 11,000.0011.000

0.00

0015 Removal of Pipe 400.000

0.000

202-00035  
 

400.000

LF  

10.00000 4,000.00400.000

0.00

0020 Removal of Guard Post 1.000

0.000

202-00080  
 

1.000

EACH

20.00000 20.001.000

0.00

0025 Removal of Delineator 4.000

0.000

202-00090  
 

4.000

EACH

5.00000 20.004.000

0.00

0030 *Removal of Asphalt Mat 504.000

0.000

202-00220  
 

504.000

SY  

8.00000 4,032.00504.000

0.00

0035 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000

SF  

2.00000 0.000.000

0.00

0040 Removal of Fence 61.000

0.000

202-01000  
 

61.000

LF  

1.35000 82.3561.000

0.00

0045 Removal of Guardrail Type 3 100.000

0.000

202-01130  
 

100.000

LF  

4.00000 400.00100.000

0.00

0050 Removal of Guardrail Type 4 95.000

0.000

202-01140  
 

95.000

LF  

7.00000 665.0095.000

0.00
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PCN: 16700-BID    ESTIMATE RUN 06/14/2011

PROJECT: C392A-013                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000

CY  

12.00000 0.000.000

0.00

0060 Embankment Material (Complete In Place) CMO 2 8,432.000

0.000

203-00060  
 

8,432.000

CY  

13.00000 109,616.008,432.000

0.00

0065 Blading 48.000

4.000

203-01500  
 

52.000

HOUR

98.00000 5,096.0052.000

392.00

0070 Backhoe 20.000

0.000

203-01510  
 

20.000

HOUR

80.00000 1,600.0020.000

0.00

0075 Dozing 63.000

30.000

203-01550  
 

100.000

HOUR

109.00000 10,137.0093.000

3,270.00

0080 Potholing 15.000

0.000

203-01597  
 

15.000

HOUR

120.00000 1,800.0015.000

0.00

0085 Sweeping 47.000

5.000

203-01620  
 

52.000

HOUR

80.00000 4,160.0052.000

400.00

0090 Structure Excavation 227.000

0.000

206-00000  
 

227.000

CY  

20.00000 4,540.00227.000

0.00

0095 Structure Backfill (Class 1) 62.000

0.000

206-00100  
 

62.000

CY  

31.00000 1,922.0062.000

0.00

0100 Erosion Log (12 Inch) 220.000

900.000

208-00002  
 

1,120.000

LF  

4.00000 4,480.001,120.000

3,600.00

0105 Erosion Log (18 Inch) 0.000

0.000

208-00003  
 

0.000

LF  

6.25000 0.000.000

0.00
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PCN: 16700-BID    ESTIMATE RUN 06/14/2011

PROJECT: C392A-013                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Gravel Bag 150.000

0.000

208-00034  
 

150.000

LF  

3.30000 495.00150.000

0.00

0115 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

471.00000 471.001.000

0.00

0120 Vehicle Tracking Pad 4.000

0.000

208-00070  
 

4.000

EACH

1,337.00000 5,348.004.000

0.00

0125 Removal and Disposal of Sediment (Labor) 115.000

0.000

208-00103  
 

115.000

HOUR

40.00000 4,600.00115.000

0.00

0130 Removal and Disposal of Sediment (Equipment) 40.000

0.000

208-00105  
 

40.000

HOUR

40.00000 1,600.0040.000

0.00

0135 Removal of Trash 18.000

0.000

208-00107  
 

18.000

HOUR

86.00000 1,548.0018.000

0.00

0140 Erosion Control Supervisor 98.000

9.000

208-00206  
 

107.000

DAY 

52.00000 5,564.00107.000

468.00

0145 Reset Gate 0.000

1.000

210-01011  
 

1.000

EACH

391.00000 391.001.000

391.00

0150 *Seeding (Native) 0.000

2.300

212-00006  
 

3.000

ACRE

341.00000 784.302.300

784.30

0155 *Soil Conditioning 0.000

2.300

212-00032  
 

3.000

ACRE

1,188.00000 2,732.402.300

2,732.40

0160 *Mulching (Weed Free Hay) 0.000

1.200

213-00002  
 

2.200

ACRE

550.00000 660.001.200

660.00
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PCN: 16700-BID    ESTIMATE RUN 06/14/2011

PROJECT: C392A-013                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Spray-on Mulch Blanket 0.000

1.830

213-00012  
 

1.830

ACRE

3,520.00000 6,441.601.830

6,441.60

0170 *Mulch Tackifier 0.000

300.000

213-00061  
 

480.000

LB  

2.15000 645.00300.000

645.00

0175 *Soil Retention Blanket (Straw-Coconut) 0.000

209.000

216-00201  
 

4,300.000

SY  

1.75000 365.75209.000

365.75

0180 *Soil Retention Blanket (Coconut) 0.000

0.000

216-00222  
 

835.000

SY  

2.00000 0.000.000

0.00

0185 Aggregate Base Course (Class 6) 255.270

0.000

304-06000  
 

255.270

TON 

16.25000 4,148.14255.270

0.00

0190 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000

TON 

137.00000 0.000.000

0.00

0195 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 763.100

0.000

403-34751  
 

763.100

TON 

78.20000 59,674.42763.100

0.00

0200 24 Inch Reinforced Concrete Pipe (Complete In Place) 344.500

0.000

603-01245  
 

344.500

LF  

48.50000 16,708.25344.500

0.00

0205 24 Inch Reinforced Concrete End Section 3.000

0.000

603-05024  
 

3.000

EACH

557.00000 1,671.003.000

0.00

0210 *Inlet Type C (10 Foot) 4.000

0.000

604-00310  
 

4.000

EACH

2,485.00000 9,940.004.000

0.00

0215 Delineator (Type I) 0.000

0.000

612-00001  
 

4.000

EACH

19.00000 0.000.000

0.00
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PCN: 16700-BID    ESTIMATE RUN 06/14/2011

PROJECT: C392A-013                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Delineator (Type III) 0.000

0.000

612-00003  
 

2.000

EACH

21.40000 0.000.000

0.00

0225 *Construction Surveying 0.700

0.300

625-00000  
 

1.000

L S 

7,205.00000 7,205.001.000

2,161.50

0230 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

61,492.00000 61,492.001.000

0.00

0235 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

1,795.00000 1,795.001.000

0.00

0240 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

5.000

GAL 

385.00000 0.000.000

0.00

0245 *Pavement Marking Paint (Waterborne) 4.000

0.000

627-00011  
 

4.000

GAL 

110.00000 440.004.000

0.00

0250 *Survey Monument (Type 3) 0.000

0.000

629-01003  
 

3.000

EACH

495.00000 0.000.000

0.00

0255 *Flagging 530.000

21.250

630-00000  
 

600.000

HOUR

22.00000 12,127.50551.250

467.50

0260 *Traffic Control Inspection 65.000

16.000

630-00007  
 

81.000

DAY 

29.00000 2,349.0081.000

464.00

0265 *Traffic Control Management 100.000

6.000

630-00012  
 

120.000

DAY 

385.00000 40,810.00106.000

2,310.00

0270 *Construction Traffic Sign (Panel Size A) 16.200

0.000

630-80341  
 

32.000

EACH

71.50000 1,158.3016.200

0.00
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PCN: 16700-BID    ESTIMATE RUN 06/14/2011

PROJECT: C392A-013                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Construction Traffic Sign (Panel Size B) 22.500

0.000

630-80342  
 

45.000

EACH

93.50000 2,103.7522.500

0.00

0280 *Construction Traffic Sign (Special) 51.300

0.000

630-80344  
 

100.000

SF  

15.40000 790.0251.300

0.00

0285 *Drum Channelizing Device 9.000

0.000

630-80360  
 

18.000

EACH

42.00000 378.009.000

0.00

0290 *Drum Channelizing Device (With Light) (Flashing) 7.200

0.000

630-80363  
 

14.000

EACH

44.00000 316.807.200

0.00

0295 Concrete Barrier (Temporary) 183.600

0.000

630-80370  
 

366.000

LF  

14.50000 2,662.20183.600

0.00

0300 *Traffic Cone 22.500

0.000

630-80380  
 

44.000

EACH

13.25000 298.1322.500

0.00

0305 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

30,000.000

F A 

1.00000 0.000.000

0.00

0310 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0315 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0320 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0325 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 16700-BID    ESTIMATE RUN 06/14/2011

PROJECT: C392A-013                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 449,613.9125,553.05508,795.06CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0335 Removal of Portions of Present Structure 1.000

0.000

202-00500  
 

1.000

EACH

14,000.00000 14,000.001.000

0.00

0340 Muck Excavation 120.000

0.000

203-00100  
 

120.000

CY  

12.00000 1,440.00120.000

0.00

0345 Structure Excavation 987.000

0.000

206-00000  
 

987.000

CY  

20.00000 19,740.00987.000

0.00

0350 Structure Backfill (Special) (Flow-Fill) CMO 2 528.000

0.000

206-00060  
 

528.000

CY  

72.00000 38,016.00528.000

0.00

0355 Structure Backfill (Class 1) 700.000

0.000

206-00100  
 

700.000

CY  

31.00000 21,700.00700.000

0.00

0360 *Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

15,500.00000 15,500.001.000

0.00

0365 *Shoring (Area 2) 1.000

0.000

206-01782  
 

1.000

L S 

15,500.00000 15,500.001.000

0.00

0370 Dewatering 0.000

0.000

211-03005  
 

0.000

L S 

517.00000 0.000.000

0.00

0375 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000

TON 

16.25000 0.000.000

0.00
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PROJECT: C392A-013                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:58

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0380 Geotextile (Drainage) (Class 2) 100.000

0.000

420-00113  
 

100.000

SY  

4.20000 420.00100.000

0.00

0385 *Structural Steel (Galvanized) 6,540.000

0.000

509-00001  
 

6,540.000

LB  

3.00000 19,620.006,540.000

0.00

0390 *Concrete Class D (Box Culvert) 550.520

0.000

601-03030  
 

553.000

CY  

346.35000 190,672.60550.520

0.00

0395 *Reinforcing Steel 109,613.000

0.000

602-00000  
 

109,613.000

LB  

0.65000 71,248.45109,613.000

0.00

0400 *Inlet Grating and Frame Special 36.000

0.000

604-50050  
 

36.000

EACH

1,540.00000 55,440.0036.000

0.00

0405 6 Inch Perforated Pipe Underdrain 216.000

0.000

605-00060  
 

216.000

LF  

19.50000 4,212.00216.000

0.00

0410 Fence Chain Link (Special) (72 Inch) 0.000

0.000

607-53173  
 

49.000

LF  

82.50000 0.000.000

0.00

0415 Sign Panel (Class I) 0.000

0.000

614-00011  
 

24.000

SF  

14.35000 0.000.000

0.00

0420 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

18.000

LF  

5.50000 0.000.000

0.00

CAT 467,509.050.00472,853.90CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0425 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

7,415.00000 7,415.001.000

0.00



CONTID: C16700         COLORADO DEPARTMENT OF TRANSPORTATION Page 10
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PROJECT: C392A-013                     ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:31:58

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0430 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

11,045.00000 11,045.001.000

0.00

0435 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

1,325.00000 2,650.002.000

0.00

CAT 21,110.000.0021,110.00CURRENT AMT0400 $ $ $

$ 938,232.9625,553.05$1,002,758.96$CURRENT AMTPROJECT TOTAL


